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CONFIDENTIAL .

i‘; 20 March 1967
Ref: LJC 662-1674

Post Office Box 8043
Southwest Station
Washington, D.C. 20024

Attention: [

Contracting Officer

25X1A

Reference:

Dear Sir:

In accordance with the terms of the contract, we are transmitting
herewith two (2) copies of Progress Report No. 7, Phase II, which covers
the period January 30, 1967, through February 26, 1967.

Very truly yours,

ORIGINAL SIGNED BY
LJC/cc | | 25X1A

encls. (2) Contracts

3cc: Progress Report No. 7, Phase II, to:

Y] ce Box
Southwest Station
Washington, D.C. 20024

DECLASS REVIEW by NIMA/DOD

"This Document contains information
affecting the National Defense of
the United States withip the meaning

of the Espionage Tawy, Title 18, T
E.S.C'i Sections 79.’51:3.nd 794, the EXCLUDED FROM AUTOMATIC
ransmission or revelation of which .

in any manner to an unauthorizgd ° CQM’&NJ‘MB REERADINE: DU DIR 320,10
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PROGRESS REPORT NO, 7
PHASE II

Report Period - 1/30/67 - 2/26/67

MULTI-PURPOSE DATA BLOCK READER

25X1A
Submitted by: i

Program Manager
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A, CURRENT STATUS

Trax wiring and panel wiring for Unit No. 1 was
90% completed. The four lenses for use in the transport
mechanism which were received in December are now being
thoro{lghly tested for conformance to established specifications,
Test data to date indicates they will be acceptable as.is.

B, PROJECT WORK

( " . Unit No, 1 a) Complete tray \;virng, panel wiring and
electrical assembly on 'séhedule.
b) Complete lens testing
c) Complete transport assembly and start of -

transport debugging,

Unit No, 2 a) Start panel wiring and tray wiring

C. ACTION ITEM

A test film is required from the customer by

25X1A

March 24th if the Present delivery schedule is to be

complied with, This date will be the fina] debugging period

for Unit No. 1 in Preparation for acceptance testing,
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